

Topic: NISP-NL meeting planner

The following meetings are planned in Q1 2019.

Date	Wed 6-2-2019 / 14.00-16.30h
Location	Planetarium Meeting Center, Kromwijkdreef 11, 1108 JA Amsterdam
Goal	- Kick-off detailing ASPSPs-DNB reporting process and templates - Discuss scoping of detailing processes and templates - Discuss conformance testing
Main participants	ASPSPs & Betaalvereniging, DNB
Sub-workstream	2a: ASPSP-DNB Reporting, 1b: conformance testing

Date	Tue 12-2-2019 / 10.00-12.30h
Location	WTC Zuidas Amsterdam (conference center), entrance Zuidplein
Goal	- Kick-off streamlining of testing and wide usage - Discuss scoping of information sharing between TPPs and ASPSPs
Main participants	TPPs, ASPSPs & Betaalvereniging, DNB
Sub-workstream	2b: Implementation coordination

Date	Tue 19-2-2019 / 14.00-16.30h
Location	WTC Zuidas Amsterdam (conference center), entrance Zuidplein
Goal	- Refine ASPSPs-DNB reporting processes and templates - Discuss conformance testing
Main participants	ASPSPs & Betaalvereniging, DNB
Sub-workstream	2a: ASPSP-DNB Reporting, 1b: conformance testing

Date	Tue 26-2-2019 / 10.00-12.30h
Location	WTC Zuidas Amsterdam (conference center), entrance Zuidplein
Goal	- Refine information sharing re testing - Kick-off identifying/addressing common issues addressed by TPPs
Main participants	TPPs, ASPSPs & Betaalvereniging, DNB
Sub-workstream	2b: Implementation coordination